
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:10 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 200 Date: 13-Feb-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 254

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Low fog AM, Clear, warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS tower head dehumdification system installation. Track progress of FWS pipe
fitters. Oversight of cable band caulking along south main span. Discuss FWS pay issues with Bill
O'Sullivan and Jeremy Bartlett. Misc. MEP paperwork. Diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Performance Caulking increased their crew to 4, Damian Wilkenson, Heath Cook, Joey Leal, and Jerry
Rico.

The performance caulking crew installed butyl rubber and bond breaking tape to cable bands CB 58S to
CB 66S. I inspected this work and determined it complied with Submittal 2570R01 and informed Ben
Jones that they could proceed with caulking those locations..

At approxiately 0930, I met with Ben Jones of ABF and bought off cable bands CB40S, CB 46S through
CB 54S, and CB 86N through CB 102N.

067 C-COA-SCE.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the shift installing the 2 1/2" and 4" lines from PP 116 to PP 124 alone the south
barrier of the WB bridge and from PP 116 to PP 123 along the north barrier of the EB bridge.

125 0-000-000.125
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 200 Date: 13-Feb-2013 Wednesday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Four FWS sheetmetal workers, Mark Yip, foreman, Steve Moseley, Craig Perry, and Steve Gwizdak were
at the tower head installing Dehumidification unit #5. Ductwork and associated fitting were flown to the
tower head at 0800, and the crew worked at installing the ductwork inside the tower head saddle cover
from 0800 to 1500.

I arrived at the tower head at 0930 and discussed the day's work with Mark Yip, then returned to the tower
head at 1415 to check progress. The crew had installed the hangers for the ductwork inside the tower
head saddle cover, and had fit up the supply line from the dehumidification unit to the west side tower
head penetration.

128 0-000-000.128

Page 2 of 2ddrRptbyBidItem


